



Work in progress

Sandra Jaque, Gerente de Tecnología y Operaciones REUNA

SAAC Meeting, April 14th 2014

Network Infrastructure to the North



ALMA project

- Network design (Padtec DWDM equipments)
- Deployment once the fiber is ready

LSST


Exploring options between La Serena –
Santiago, for the main link and for the backup
link also.



Metropolitan DWDM ring

Design stage: Defining some components needed to activate the DWDM ring.

Schedule: Operation: 3rdQ of 2014







Network infrastructure to the South



Santiago to Osorno

- Exploring upgrade options.
- Plan:

In progress: activate a back-up link between Santiago-Osorno (in collaboration with RedCLARA)

2014: Upgrade to 2x1Gbps

2015: 10Gbps





