

## 3 Landing Points - Boca Raton Florida (USA) Fortaleza (Brazil) Santos (Brazil) Configuration Miami Trunk & Branch 6 Fibre Pair System Express & Wave Drop Capabilities Fortaleza

Santos

## MONET








## MONET SUMMARY

- Turnkey Supply Contract from TE SubCom
- Four Monet Purchasers
  - Angola Cables
  - Google
  - Algar Telecom (Brazil)
  - Antel (Uraguay)
- Angola Cables own their dedicated Fibre Pairs







## MONET Status

- Joint Build Agreement between the Monet Purchasers is signed & In Force
- Supply Contract with TE SubCom Signed 9th August 2014 & Contract In Force on 8<sup>th</sup> Oct 2014
- <u>Full</u> funding is in place: All Purchasers have paid & are financially committed
- Marine Survey is underway
- Permit applications are underway
- Manufacturing process has commenced
- Marine Installation programme runs through middle of 2016
- RFS End 2016

